CHANGE ORDER FORM

CHANGE ORDER NO. 20

OWNER: Hamilton Township Municipal Authority

PROJECT: Waste Water Collection System

E.P.A. No. C-420916010

CONTRACT NO.

THE FOLLOWING CHANGE IN THE CONTRACT LIMITS HAS BEEN REQUESTED BY THE:

DESCRIPTION:

change order
Contract No.
Contract No.

Alternate No. 1 - Pipeline

2
Contract No. 3, Shts: 15, 16,
4

Contract No.

, Shts: 8, 9, 14,

DATE: May 30, 1980

ARROWOOD, INCORPORATED
CONSULTING ENGINEERS

CONTRACTOR: The Gerl Construction Company
Post Office Box 21
Glen Rock, Pennsvlvania 17327

Owner

Provide improved shoulders, one half, and full roadway paving overlay restoration
consisting of 1" of ID-2A bituminous concrete wearing course plus base course where required,
in addition to trench restoration as specified by the Contract.
are shown on the following sheets of the Plans:
1, Shts: 2, 3, 4, 5, 6, & 7

, Shts: 3, 4, S5, 6, 7, 9, 10, 12, 13, 14, 15, 16, 25, 26, 27, & 28
& 20
22 & 23

Pagn 1 of 4

The roadways affected by this






UNIT PRICE ITEM CHANGES OR BREAKDOWN OF COST:
ELIGIBLE ITEMS

ITEM DESCRIPTION UNIT UNIT TOTAL TOTAL ORIGINAL | REVISED TOTAL TOTAL REMARKS
NO. PRICE UNITS UNITS TOTAL TOTAL ADDITION DEDUCTION
ORIGINAL REVISED COST COST
67 9" Rein.ConcBRasg S.Y. 54.90] 69.1 171.0 3,793.59 9387.90 5,594.31 + 101.9 S.Y.
68 5" B.C.B.C. S.Y. 22.90 4,769.24 5,054.09109,215.601115737.75 6,522.15 + 284.81 S.Y.
69 1-1/2"1ID-2A BCR( S.Y. 9.40 - 69.1 0 649,54 0 649.54 ~ 69.1 S.Y.
70 1"ID-2A B.C.W.C} S.V. 2.55 7,094.9 47,562.18 18,N792,001121283.56} 103,191.56 +40,467.28 S.Y.
71 1-1/2"1ID-2A BCWC S.Y. 6.95 4,769.24 1,790.42 33,1«6.22 12443.42 20,702.80) - 2,978.82 S.Y.
76 Imp.Shld.Replmt} S.Y. 3.05 9,919.7 4,229.66 30,255.081 12900.46H 17,354.62) - 5,690.04 S.Y.
115,308.02 38,706.96
INELIGIBLE ELIGIBLE TOTAL SUB-TOTALS
PRESENT TOTAL CONTRACT AMOUNT: $514,819.19{ $4,851,772.50 | $5,366,591.69
THIS CHANGE: +S  3,721.33|+S  76,601.06 #$  80,322.39 576,001.06 Addition (Eligible)
+$ 3,721.33 Addition (Ineligibl¥
$80,322.39 Total Addition
REVISED TOTAL CONTRACT AMOUNT: 5316,540.52] $4,923,373.56 | $5,446,914.03

TOTAL COST CHANGE: €80,3222,39 Addition







UNIT PRICE ITEM CHANGES OR BREAKDOWN OF COST:

INELIGIBLE ITEMS

ITEM| DESCRIPTION UNIT UNIT TOTAL TOTAL ORIGINAL | REVISED TOTAL TOTAL REMARKS
NO. PRICE UNITES UNITS TOTAL TOTAL ADDITION | DEDUCTION
ORIGINAL REVISED | COST CoSsT
6 9"Rein.Conc.Bas¢ S.Y. 54.9( 168.6 217.0 9,256.14411,913.30 2,657.16 + 48.4
7 5" B.C.B.C. S.Y. 22.88 785.9 1,018.93 17,981.39{3,313.58 5,332.19 + 233.05
8 1-1/2"1D-2A BCB¢ S.Y. 9. 4( 168.6 0 1,584.84 0 1,584.84 - 168.6
9 1-1/2"ID-2A BCWG S.Y. 6.95 785.9 a05.29 5,462.01{2,816.49 2,645.52 -~ 380.65
10 1"ID-2A BCWC S.Y. 2.55 168.6 323.02 425.93 823.70 393.77 + 154,42
14 Imp.Shld.Replmtl S.Y. 3.00 327.7 183. 89 983.10 551.67 431.43% - 143.81
. 8,383.12 4,661.79 SUB-TOTALS

3,721.33 Addition (Ineligible)
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TOTAL DAYS CONTRACT TIME ALTERED BY THIS CHANGE:

REASON: The additicnal raving restoration(s) reauested by this change ocrder are the minimum requirements
of the Pennsvlvania Department of Transportation and are in compliance to the Department's 945-B
specifications. No restoration requirement issued by the Pennsylvania Department of Transportation
represents a betterment of any of the roadways involved.

SUMMARY CONTRACT TIME:

PRESENT CONTRACT TIME: 598 CALENDAR
THIS CHANGE: 45 CALENDAR
REVISED CONTRACT TIME: 643 CALENDAR

APPBOVED: ARROWOOD, INCORPORATED
CONSULTIRG ENGINEERS
DATE: 23 ey ,» 1980

APPROVED: The Gerl Construction Company
(CONTRACTOR)

DATE: qug . 19 EC

APPROVED: Hamilton Township Municipal Authority
(OWNER)

DATE: 2.2 JuiY »1980

FARMERS HOME Aﬂﬂlfj TION APPRCOVAL
/'/'/./ff/// /-3 5

%gyﬁESENTATIVE DATE

PA. DEPARTMENT OF ENVIRONMENTAL RESOURCES APPROVAL

D.E.R. REPRESENTATIVE DATE

DAYS PRESENT COMPLETION DATE: August 30 ,19 80
DAYS
DATS REVISED COMPLETION DATE: October 14 ,19 80
M ZTEEL)
, P.E.
ARROWOOD, INCORPORATED RESIDENT PROJECT
. REPRESENTATIVE

}‘Q%" P /z%/?__ V. Peec.

~ (NAME AND TITLE)

_ /C A
/ .
X = &t Z/VJ 4 % (P

AND TITLE)

EXVIRONMENTAL PROTECTION AGENCY APPROVAL

E.P.A. REPRESENTATIVE DATE
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-OST OR PRICE SUMMARY FORMAT-SOR SUBAGREEMENTS UNDER U.S. EPA GRANTS

(See accompanying ins,ctions hefore compliting this form)

Form Approved
OMB No. 158-RUI4IS

PART 1-GENERAL

. GRANTEX
Hamilton Township Municipal Authority

2. GRAMT NUMBER
C-420916010

. HMAMF OF CONTRACTYOR OR SUDCONTAACTOR
The Gerl Construction Company

4. DATE OF PROPOSAL
July 26, 1978

v

i. ADOCRINE OF COM  HALTON OR BUBCONTYRACTOM (Include 211

cnde}

a6 TYPE OF SERVICE YO RE FURMISHE D

RD #2, PO Box #21 1'"" 1D~2A BCWC Pavement Replacement
Glen Rock, Penna. 17327 State Road ,
PART 11-COSY SUMMARY
had T‘. Y . )
OuNL Y T T
V.. DIRECY LAQOR (Specily luhar categorias) :SL:‘E) " “‘17: tic'::r €to TOTALS
Part 11 - Cost Summary - Not Applicable; $ $ I
. . . ] '
Cost for all items to be reimstated in Contract "Allternate No.l1" are at . !“: »
the original unit bid prices for the exig_t_i__:FContract. See atgached copy of] ° v’-
bid tabulation. Total cost for change orde #20_§F $103,191.5. . e !
" , .
- b e —— ] .
?
DIRZCY LABOR TOTAL) 4 s
8. INDIHFCY COSTS (Mrcily indisee? cont poole) RATC " AASE £ ESTIMATED PRAREEY
— e} — -+ - ——— —— -; ‘ : {, ,
$ $ L
- e e g ,
& INDIRECY COSTS TOTAL: - RO s
g’. OTHL K DIRECT COLTS '_}"r
' ESTIMATED e v
8. TRAVEL cosT 1 P
‘ (1) THANSITOIT A TION _ . n i ‘
() P w s ‘..’ ~
; —— - — ¥ ¥ ' s
§ TRAVEL SURTOTAL: " ) Vo ,
i “ /-
d f
1 B FQUIPMEINT, MATERIALS, SUBPLITA (Spadily raingarive) aQrvy cos “;;)“"‘T"W o
i — e —— -~ —— T N
'xT - N, ¢ $ ; ._'
i Y e -2 —— o .
i O
: wls
D TR
FQUIPMENT SUBTOTAL: TR - 7 [ -
¢, SURCONTRALCTSC ESTIMATED n", Shes v e
e . e e e e 4 Cmme - - - - ¢ o s —— —— COsY N, .
1 s ot S me + v v w— % o . s o;{.'\ §
. ¢ * . g,
.’J' ' . N
SUBCONTRACTS SUBTOTAL: ] ] ' 1 oS .’4.' o
Ly ‘
d, OTHER (Npecilv s nrrgution) ’ l’éloM‘ATY-o {' . ' .f‘
s 3 . '-.
) Toa
L.,
OTHER SUBTOTAL: N P 'y
v. OTHER DIRECT COSTS. rouL. ’ , 1o L
10. TOTAL ESTIMATED COST )
IR LTI 3
te, TOTAL PSP )

EPA P 5700-41 {2.74)

PAGE V9P b






I e en taid
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PART 11l « PRICE SUMMARY
v3.  COMPETITOR'S CATALOG Lisi .8, IN-HOUSE ESTIMATES, PRIOR QUOTES ' MARKET PROPOSED" . :
* {Indicate basie lar price towmu-uﬂ) # PRICEIS) PRICL

WQMMLADMpr g N ,‘,",'m,. ’
Cost for all items tg be reinstated in Contract "'Alternate N 1" are at .
_Lh.&.numml_.xm.\.u;d_px.mas_f.a.n the existing Contract N v . xl

A

.
e~z
{

P
.
.
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PART IV-CERTIFICATIONS

14, CONTRACIOR b

144, HAS A Fiin HAL AGENCY OR A FEDERALLY CERTIFIED SYATE OR LOCAL AGENCY PEAFOAMED ANY REVIEW OFf YOUR
ACCOUNTSE OR RECOMDS IN COMNECTION WITH ANY OTHER FECERAL GHANTY OR CONTRACY WITHIN THE PASY TWELVE MONTHS?

i
[TY vee (") NO (11 ''Yoa' give nome sildrons and telophons numher ol reviewing nllies)

¢

TAR Y1y LUMMAILY Cislgd OIHMY WITH Tl POLLOWING COST FHIviNG 11th & Yy

Vdc.

This proposal is submitted for use in connection with and in response to (1) Change Order #20

. This is 1o certify to the best of my knowledyo
wnd behof that the cost and puciap, data summarized herein are complete, current, &nd uccurnite as of

(2)August 11, 1980 and that a financial management copobility exists to fully and sccu-
rtely uccount forthe financial trunsactions under this progect. ttarther certify that | understund thot the
subugreement price may be subject to downwurd reaegotiution and/or recoupment where the above cost und
pacing date have been determined, an a result of sudit, not to huve been (umplew current and uccurute us

of the dute ubove.

SIANATUHE OF PIHOPOSENRN

(1) Aupust 11, 1980

OATE OF ERECUTION

Vice President
TITLE OF PAOHOBI I

14, CHANTI I ML VILWER

. ————— ——— 4 o—

I certify that | have roviewed the cont/price lummmy set {orth herein und the proposed costs/price uppent
weceptnhle for sahugreement uward.

UAYTE OF L abCUTYIOK . BIGNATURE OF RALVILWEN

TITLE OP MEVICW]E (¢

16. EPA AEVIFWER (11 wiplis wiile)

LaYd OF FBICUYION BIGNATUNE OF Mo VIE ks

TIYLE OF Al VI Wi

LPA P et 321040 (]:78) PArLL « O b

. . e e v e e mmn . s o —g—————r . o






@
CONTRACT NO. ALTERNATE NO. I

FIPELINE CONSTRUCT/ION — SHT 5 OF 6

SERL

P a Dox ai

COMST.

co.

GLEN ROCK , PA. 17327
ITEM NO. DESCR/IPTION I[.sr. QUANTITY UNIT TOTAL
ELIG/EBLE /TEMS

/ 8GS,CL 2400, O-6 42664 LK ERE 65vs55.60
2 86S,0L 200, ¢-8° 2765 L F 1741 479v06. 65
3 8 GS,CL. 2400, &-rs0° 79558 LF /9 o4 28942552
4 8 GS,CL. 2400, /0-7& 7206 Lk 23.%7 17229546
5 8°G6S,Ct 2400, /2-s& 4630 LK 27.17 12579740
& E8°GS,CL 2400, [4-/6° 2440 LF 32058 78202.00
7 8-GS, CL 2400, /6-/8° 17322 LA 35.c5 46vv7.70
8 8 G5, CL 2400, /&-20° A3 2677/ 573.81
9 8°65,CL 2300, 0-6 569 LF /1545 6§79 1.05
/0 &8 CS, L 3300, &-8° 70 LF 174 174.70
/7 8°GS, L 3300, 8-/0° /0 v /19.E4 /79 840
/2 8°G.5, CL 3300, /0-/2° 9 LF 237/ 2/15.19
/3 8°GS,C¢ 3320, /72-7¢& 707 L F 2707 2907.79
14 8°GS5,CL 3300, rs4-/& 726 L F 3205 4038.3G
5 8-GS,C¢ 3300, ,s&-20° /34/ LF 4677 62638,
/6 G S.C¢ 3300, 20-22 co L.F S ¢€/ 175683 L0
’7 86S5,CL 3300, 22-24 &/ LK 72.77 443677
/8 B°¢S, CL. 3300, 24-2¢° /4 LF ES.EO 120/.20
/% 70°GS., Ct. 2400, o-6¢ 375 LF /76.%5 53563.98
20 /70°¢3.,CL 2400 &'-8° 2esE (A /19.23 4673 4
24 70°G S.,. (L. 2400, 8-/0° r€C? L F 27.¢€ 2371706
22 /0°GS.,CL 2400, /0-7& <27 LF 2661 1402347
23 /0°GS,CL 3300, /12-/4" 343 L F 3u.2% /086208
i~ C°GS, L 3300, /4-/& 2. & L F 36.77 cInZ%
25 72°¢ S.,.CL. 2400, O-6° Sdes {F /870 S2 947 5y
<€ /8°GS,CL 2400, -8 2,27 LF Z72¢ 6ELET IR
<7 72°G S, CL 24009, 8-r0 2650 2K 2232 oR 7y S0
28 /2°G 8, ¢ S900, s/C-/27 27 L F 716 fe7.06
" (Fros T TAON Tl T v 1= Fu sEiS a0







RGP

g

32 ETG S, CL 33C2, o4 £ S sir4 PR T A
33 /187G &, CL 3300, /d-76" g ;O =13 2/72.7€3
34 72°G. S, CL B0, /76-/8° 4.5 ZF S22 18545323
35 2°GS, CC 4000, O-¢ 76 i F 1E 70 s7€7.20
36 7265, CL. €020, ©-8° i3 L F 27.¢6 454 38
37 22°GS ,CL. £0C0, /2-74° S L K 3792 732572
38 /2°GS . Cd LOCO, /976 65 L F Zo.s3 v 2y4
39 /2°"G 85,CL 4000, /6 -78' v< L F 4277 4063.15
$0 72°G.5,CL. 4000, /18-20° 43 LF 264 2306.52
£/ /72°GS,CL. €000, 20°-22° 40 LK €/.€2 246420
€2 /2°G S.,CL. €000, 22°-24° 7y LF 7525 7265
43 /€°GS.. CL. 2400, O'-G° /25 LF 20.63 2603.75
44 /19°G.5,Cc. 2400, -8 €43 LF 2325 1897975
5 /1€°G.S.,.Cc 2400, 8-s0’ €70 L F 25w /PO
46 /9°6GS.,Cc 3300, /0-/2° 727 L F 2s.32 2277€.9/
<7 /4°G.5.,C¢ 3300, 72-/4" 4/ LF 36.2/ 195£9.61
43 /A S C/L 330D, sA-1L0 232 L F 377/ /376372
47 /9°GS ., CL 000, /7&-/8 E0 L F <44.2 2540.60
S0 72°G6 5., 0/ C¢., -6 28 L F 2Le7 0436
s /2°G S, 07 CL, /NSTALLED ON PIERS 29 i F 34 94 107226 .
52 /455,07 C¢, ¢-8 3E LF 4221 76C3 8
£3 PRECAST MM., O-G° CIP WwWiIh BFLC. suy EA 732.00 3rzles
54 MM EXTRA DEPTH OVER 6  DEER C 172 /72056 vF 37190 F7ES L4
< OROP MH. COMWNECTIONS, C /1 R 2944y VF 128.¢0 27724..7
56 ADOIT CHARG E A OR WARTERTIGHT MM F¥C. 2y £A €7.10 794
57 8 CLEAN CUT, C.IP 0.9 V.F 77.6cC 76308
58 CTSTUE8 QUT@D AMAH. < £A €£0.25 16 7 (O
sy 8" Srv8 cuor & AMHM. 35 £A. 42.70 147450
o 0°STv8 QU AT M 2 £A £ 77084
</ CONNECT/ION 7O £u/757. AN > £A /e 27.co E )
62 Bxd° Wr£Es, Cr P 757 EA F2. 74 297222
&2 8 X6 Wrés,c./s P 3 EA. 44 20 L
¥4 O XE WyES,C /R ’2 EA ££.50 PR
€5 2rd WrXEs, Cl P yC £A 2.0 472509
€é 14X WYES,Cr AP / £0.Co
€7 " REIASE COVvE BASE COREE ST FD Cr./ 7r 20y
- T S P ek P xXT o $7C L Y ¥
s e R D o -







® @

3 — -2 it sttt 3.l ol S ALE - | R SRS 08 L5t .. o st ; B R
€y 1:2° JO-PRELC BL Py RPu A ST ~L. <.t Sr vy € Car.:d
70 1°1D-24 BC WC. FAV. FELA2LA17, ST RO. 7274 r  Sv 2.5 /=lriLo
71 1D CARC WCE ST RO 4762y Sy 672 3ssc2.76
72 2 B/ AMIATE O Ll TEML PAVNG ST ARD 4:220 Svr ~ S0 27 €U0
73 235 CPR-2A4°4"L £& ST Ly LR, TP <L reirso Sy s7C. 30 ZAEEY- L)
74 2 CPR-24ATL. £ & STONE TEMP LAY, TP <D /02756 Sr St VIS A
75 €~ 2-RC STONE TP RO REPLAMT re.6 SY 275 22115
7é TMP SHOULDE R RELL /AT, ST RO yy/y.7 S PR 325508
77 RELOCATE 3/ WATERL (L INE /56 (FY 7vo 723240
78 4°B.C. CSTONE SASE FPAv DRWY REFAYV. CILP €& Sy 7220 ivdiNg. =2
79 C 2-RC STCNE CRI/IVENAY REFPLAT 447 Sy 427 i7iLe7
EC & CONC SIOEWALAX FELL AT CLA2° <4 Sr Z6.60 rv7 (e
&/ LU "CP-2 V7L L & " STTNE LAV idM=7ER STA CIP 2727 Sr /e3¢ iz42 27
€2 2-RC STONE LIPELINE E&CTrms —rirs S457 ST A N ok £ 20 171277 62
63 S-RC STONE SELECT MATL Sk L. PRYDEINSTL. <4076 Cr ' s 7€5 S27¢27.84
€4 FOPSO/L , PRIVIDE &£ /MNSTALL £3:07.6 Sr /.0 £235760
es FERTIIZER . MILCHE SELODNG. FRVDE ST g32:7¢ S c.2¢ ICERESU
E¢ 8 AManN.TYPE ] & CONC ENCASEELMENT 462 s 3acv.so r4Cy /.0

! &§7 10" VIAIN. 7 YPE ], &€ " CONC. ENCASEAMENT 156 L F 34./6 /24 co
EB 1@ MAIN. rFE S, " CoAC ENCASEMENT 70 L F 4270 42700
ay E VMAIN- 12" CONC. ENCASEAMENT 4O L~ 4 0 2/7640
70 COMPACTED SECECT Frie C 1P Z160.2 C7r 4.0 /IE42.0C
3 UNCCMPACTED SELECT £74L C 7P ss Cvr .28 e
22 I8 CMP, /IEGCA GALyAN. 20, C1P Zo LF 2€.€0 1CrE.

92 /8 CMP,/72GA GALVANIZED, CL P zo LF F€.co re20.00
74 28 CMP, /18 GA . CT P 2 L F 025 167,20
75 36" CAMPICGA, CL P ZZ X 26.65 201320
96 CoONC AFP/ERS SKHT XNO. 27 2 £ A 2200406 AL G
77 A NGCS TR TP 7535 L F 72.00 7C4L0.00
7s C FAM ANAENT<ENTH C.7 P oo LF 7526 7€ 2ot
79 B A 1705 S5 TwNeAMCH CTFP ©u7s o F 722 ce.L 28
1< E° A N VEWTRT LT TR 77¢ L F 17327 12V we
e/ ID°FAt /NS S TAEEAZSY CTP rELY L~ ¢t 53 A2y 2Y
2 1O FAIN AEN TREWCH CLP 2= ¢ £ 1777 edz gl
‘- : A SR AT AL ALy T SR A COATR 3 S Pl EPT







o “m..“a ) ,..\:' .‘ g ": Il. > ® .., w =
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L eemy e -

TR S P Ry R iy L e

. - a

/C e AEAI b o AEELADE T AT - NS / &~ e - it
c7 CEAIIyE & wEPLACE & (10 ERCRAIN e LF re 7¢20 00
¢ & AL/ S A1ASS S C A0S 505 Ju cr CERd 24/¢.00
/7C¥ SHEETING EHSRAG, LELAT 1A PLACE & MBFmM c.o/ c.c8
10 SOAMNSTRUCTION STARE QOur +336a4 {F G.20 S0 0e6 30
/17 TV /NSPECT. ON OF G S L/NES Lowvo L F .30 VRN Ry o
oy METER STA7/CcHN, C.L P LUSAP S /72322 50 ’7v22230
772 AEMCvE CONFLICTING ScRED FUEL TANKS cSMP SUM eI N7 74C4.00
773 AW SE. YT 17T Y PRPELCTAT/Cr/. TOMP
Q. Y-/ CCPPER WATER SERVICE LINES 6CO LF v 330095
O V-2 COFFEER WATER S Ayv/CE ¢ iNeS 6C0 L F 7.CO b Y7170V
C /-2 Pv(C WATER L/I1/EE (197 LF . 420000
O WAyl WETER L INES dou L F 1700 € =00
e ¢ PUC WATER (INES Joo (F /v.C0 760t w0
£ 8 AT . WATER (INES 200 L 2/ .0v 42000

TIrPE CF LILPAG SELECTLD. GRAYITY !

PVYVC » AC

PRESSVRE .

RPYC o AC.

© olhes. o cinen s

JOTAL B/D PRICE

[(¢6€2472)

4 5°v420.34

L}






INVELIGIBLE

[7TEMS

/ Q@ SERVICE LATENLLS C LA~ 62715 L F 1ELC i¥ETI0.0
2 6 SEXVICE LATERAS ST P 70 ZF 76 46 r2y2.20
3 SERVICE LRATERAL ORCP COMNECTIONS 712635 yr 2.2 K AN R
4 E-RL STCNE PIPEC AL EEODING FavD EINMETL. 71v774 Cr 617 1615526
5 Z-RC STONE SELETT ALATL. EX FL FRIOEINSTL. /9¥20 (Cvr 13.66 t56377.72
6 ' FEINF CONC. RPASE Z2U0RSE, SE7 70. 765.6 Sy e A7 v256.04
7 S LrT CCANC FrRSEE CLorRSE, ST AO 776.% S 22.v0 17521.23
8 1727 [C-2A4 £EC EC. LAV #£E£AP(MT., ST RO 166 € Sr R’ 154 o4
Q i 20248 BC wWC FAVY AEFLLAT ST RD. 776y SvY 6.95 <£/356
/0 17 10-24 £C. W <SAay FAEFMT | ST RO /€ 5.6 Sy RS S27.73
/7 E BIT MATERAL TEAMR PAYING , ST KO r¥7.5 SY ¥ 5 AL1€y O
/7A C¥s CR-C MATL £L SToNE TEMF Fay  Trvl RO 14224 Sy 0.0/ 79.22
/12 2Ue CECAIRTL $6™ STILNS PAY LELAT “wi #D 14324 S 7C.34 r47¢ .04
/73 G C-RC STCNE RO LEFL M7, 77~ RO 124 Sr 275 3¢ /0
/74 IR Sl OEAR LAY ST AD 7266 fr .o $79.¢0
5 CERL Q' SIDAE EASE FAVY ORPWY KerRPay CTF 76.7 SY 1220 vy25.74
/6 &° 2RC STONE OFIVvEWAY ~FPeM7 2v0 S €27 /23,63
4 TOPSCIL, FRO/ICEE INSTALL cv?22.7 S .78 E774$.23
8 FERTILIEER AIWNCHESEELNG, FPRYD & /ASTL evy73.7 Sr c.25 224342
79 PENNDOT /INELECT/ON 1200 fAAN LAYS C.C! 12.00

7.07-/4[ B/D PR/Cf £57722.26

R~ — -






